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ALL DIMENSIONS IN METERS EXCEPT PAY |gie- | secTion conty | Seetsino

HEETS| NO.
ITEMS AND UNLESS NOTED OTHERWISE  [go oo 5oososis | cook | =5 | 1o

STA. TO STA.

FED. ROAD DIST. NO. | ILLINOIS [FED. AID PROJECT
CONTRACT NO. 62639

Phase | WORK DATES Phase Il WORK DATES
YEAR FROM | TO CONSTRUCTION WORK ESTABLISHMENT WORK YEAR FROM_| T0 CONSTRUCTION WORK ESTABLISHMENT WORK
2008 |Prior to spring planting . . ) WEED CONTROL, NON-SELECTIVE AND 2008 June 1 Certification to the Bureau of Maintenance that all woody plants have been instalied and are
Preparation of designated planting areas for |\ ~\'oc o001 HERBICIDE in designated in a live healthy condition and eligible for a September 2008 period of establishment
shrubs and tree beds. ; inspection
planting areas. = P — - m e
Thawed  |April 30 1.) Finish installation of evergreens by May 1 Jdune 15 |Finish planting all perennial piant beds.
soif April 30. 2.) Prepare perennial plant beds |/ 'PP"Y PRE-EMERGENT GRANULAR (Schedule inspection for successful Apply PRE-EMERGENT GRANULAR
with sand and fertilizer. HERBICIDE prior to placing mulch. completion of the period of establishment 30 |HERBICIDE to perennial beds prior to
Thawed |May15  |Finish installation of woody plants by May |Apply PRE-EMERGENT GRANULAR e oDl e o mananCNIAL PLANT placing mulch-
soil 15, HERBICIDE prior to placing muich. June 1 June 15 Period of establishment piant care required
May 1 May 15 Period of establishment plant care required for woody plants.*
for woody plants.* June 15 June 30 Period of establishment plant care required
May 15 May 31 - " - for woody plants *
:ﬁr"::o;f esl‘:;zsf ment plant care required July 1 July 15 Period of establishment plant care required
Phase | y P . for woody plants.”
July 15 July 31 Period of establishment plant care required

* Weeding, watering and other work which is necessary to maintain health and satisfactory appearance of the planting is included

for woody plants.”
in the cost of the contract. Aug. 1 Aug. 15

Period of establishment plant care required
for woody plants.*
Aug. 15 Aug. 31 Period of establishment plant care required
for woody plants.*
Sept. 1 Sept. 15 Period of establishment plant care required
for woody plants.*
Sept. 15  |Sept. 30 Period of establishment plant care required
for woody plants.*

Oct. 1 Oct. 15 Additional watering for woody plants if
required by the Engineer.

Oct. 15 Oct. 31 Additional watering for woody plants if
required by the Engineer.

Oct 15 |Nov-15 ) cta bulbs.

Nov. 1 Nov. 15 Additionat watering for woody plants if

required by the Engineer.
Nov. 15 Nov. 30 Additional watering for woody plants if
required by the Engineer.
Dec. 1 Dec. 15 Additional watering for woody plants if
required by the Engineer.
Dec. 15 Dec. 31 Additional watering for woody plants if
Phase Il required by the Engineer.

* Weeding, watering and other work which is necessary to maintain health and satisfactory appearance of the planting is included
in the cost of the contract.

Phase Hi WORK DATES
YEAR FROM TO CONSTRUCTION WORK ESTABLISHMENT WORK
2008 |Thawed May 15
Soil Installation of all required replacement Apply PRE-EMERGENT GRANULAR
woody plants, and all required ciean up of HERBICIDE to ali replacement woody plants
woody plants shalil be completed by May 15. |prior to placing mulch.

May 1 May 31 SUPPLEMENTAL WATERING for woody
lants if required by the Engineer.
June 1 June 30 SUPPLEMENTAL WATERING for woody

tants if required by the Engineer.
July 1 July 31 |SUPPLEMENTAL WATERING for woody

lants if required by the Engineer.
July 15 {Inspection date for WOODY PLANT CARE.
(Piant care work must be complete and

acceptable on the inspection date).
Sept. 1 lSept. 30 SUPPLEMENTAL WATERING for woody

iplants if required by the Engineer.
September 15 inspection date for WOODY PLANT CARE.

{Plant care work must be complete and
acceptable on the inspection date). | ILLINOIS DEPARTMENT OF TRANSPORTATION
Oct. 1 lo::t. 31 SUPPLEMENTAL WATERING for woody 1-80/94/US 6
plants if required by the Engineer. KINGERY -BORMAN EXPRESSWAY
BURNHAM ROAD TO US 41
(ERIONe LANDSCAPING PLAN
KINGERY EXPRESSWAY [ .- 8084

PLANTING CALENDAR
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